

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: EL SOL CONTRACTING ES II ENTERPRISES JV
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263237
Current Contract Amount: \$10,431,053.03
Spending to Date: \$10,431,053.02
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$9,461,293.50	10/06/2016	12/28/2018	Bridge Rehabilitation at 9 Locations in Tns of Hempstead, N Hempstead & Oyster Bay Nassau County	10/06/2016

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$7,000.00	12/28/2018	CO#2 Increase Bridge Rehab at 9 Locations N. Hempstead & Oyster Bay Nassau County	08/11/2017
Amendment	\$92,315.00		CO#4-Increases-Bridge Rehab@9 Locations Towns of Hempstead, N Hempstead&Oyster Bay Nassau County	02/16/2018
Amendment	\$76,201.40		CO#5-Increases-Bridge Rehab@9 Locations Towns of Hempstead, N Hempstead&Oyster Bay Nassau County	03/13/2018
Amendment	\$29,543.38		CO#6-New Item-Bridge Rehab@9 Locations Towns of Hempstead, N Hempstead&Oyster Bay Nassau County	04/20/2018
Amendment	(\$4.75)		CO#7 New Items - Item Overrun - Renegotiated	05/08/2018
Amendment	\$14,508.00		CO#9 Increases	06/12/2018
Amendment	\$190,070.79		CO#8 New/Decrease Items	06/21/2018
Amendment	\$26,464.23		CO#10 Bridge Rehabilitation at 9 Locations in Tns of Hempstead, N Hempstead & Oyster Bay Nassau Coun	07/23/2018
Amendment	\$147,464.00		CO#11 Quantity Increase/Decrease	08/21/2018
Amendment	\$6,681.07		CO#12 Increases & Decreases In Item Quantities	01/04/2019
Amendment	\$17,784.90		CO#13 Item Increases/Decreases	02/04/2019
Amendment	\$19,903.70		CO#14 Item Quantity Increases & Decreases	02/25/2019

Amendment	\$63,999.28		CO #15 Item increases and decreases	03/22/2019
Amendment	\$81,343.76		CO#16 Additional Pavement Patching Winter	04/11/2019
Amendment	\$195,019.81		CO#17 Road Plate Work Remobilization Cold Patch Asphlat	05/06/2019
Amendment	\$18,664.30		CO#19 Item increases and decreases	06/14/2019
Amendment	(\$3,526.40)		CO#20 Fuel & Asphalt Adjustments	07/05/2019
Amendment	(\$9,672.96)		CO#10 Clean up CO	08/02/2019
Amendment	(\$3,999.98)		CO#21 Cleanup	10/25/2019