

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: DUNCAN & CAHILL INC  
Agency Name: General Services, Office of  
Department/Facility Name: Office of General Services - Design & Construction  
Contract Number: D45829C  
Current Contract Amount: \$286,521.00  
Spending to Date: \$286,488.00  
Contract Type: Construction - Building

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$214,600.00	09/05/2018	07/12/2019	Provide Collaboration Area State Armory Troy Renesselaer County C	09/05/2018

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$11,222.00		CO#3 73187 Provide Deflection Track on Interior Partitions	03/14/2019
Amendment	\$5,826.00		CO 4 73157 Ceiling removal	03/26/2019
Amendment	\$9,848.00		CO#2 73074 Revisions to Mechanical Room & Collaboration Rooms	07/10/2019
Amendment	\$0.00	09/18/2019	CO#6 73825 NCTE	07/16/2019
Amendment	(\$557.00)		CO#1 72982 Delete concrete tubes.	07/25/2019
Amendment	\$28,819.00		CO#7 73780 Missed scope from IB	09/23/2019
Amendment	\$0.00	06/25/2020	CO#8 74193 NCTE	12/09/2019
Amendment	\$6,120.00		CO#9 73780A Knee Wall Laminate Panels Material Only	01/07/2020
Amendment	\$10,643.00		CO#10 74694 Labor rate adjustment	07/06/2020
Amendment	\$0.00	10/03/2020	CO#11 75273 no cost time extension	10/30/2020