

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: CONCRETE APPLIED TECHNOLOGIES CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261629
Current Contract Amount: \$11,541,267.07
Spending to Date: \$11,541,267.07
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$18,849.30		CO # 6 - Buffalo Niagara Regional Freeway Mgmt System Phase 4B, Erie Co	06/20/2013
Amendment	\$60,690.40		CO # 7 - Buffalo Niagara Regional Freeway Mgmt System Phase 4B, Erie Co	07/30/2013
Amendment	\$19,254.60		CO # 9 - Buffalo Niagara Regional Freeway Mgmt System Phase 4B, Erie Co	09/19/2013
Amendment	\$19,874.30		CO # 10 - Buffalo Niagara Regional Freeway Mgmt System Phase 4B, Erie Co	10/11/2013
Amendment	\$159,865.12		CO # 2 - 330 Traffic Signal Cabinets-Buffalo Niagara Regional Freeway Mgmt System Phase 4B, Erie Co	11/12/2013
Amendment	\$117,580.96		CO # 13 - Add'l Antennas - Buffalo Niagara Regional Freeway Mgmt System, Phase 4B, Erie County	11/22/2013
Amendment	\$0.00	06/30/2014	CO # 15 - NCTE - Buffalo Niagara Regional Freeway Mgmt System, Phase 4B, Erie County	12/03/2013
Amendment	\$19,424.74		CO # 16 - Buffalo Niagara Regional Freeway Mgmt System, Phase 4B, Erie County	01/07/2014
Amendment	\$139,559.40		CO#18 Add'l ITS components Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	02/06/2014
Amendment	\$168,987.78		CO#19 Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	03/24/2014
Amendment	\$56,106.87		CO#20 Add'l quantities Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	05/20/2014

Amendment	\$0.00	12/31/2014	CO#21 NCTE Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	07/11/2014
Amendment	\$58,019.40		CO#22 Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	09/18/2014
Amendment	\$0.00	12/31/2015	CO#23 NCTE Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	03/25/2015
Amendment	\$31,781.68		CO#24 Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	05/29/2015
Amendment	\$0.00	12/31/2016	CO#25 NCTE Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	10/14/2016
Amendment	(\$365,837.48)		CO#26 Cleanup Buffalo Niagara Regional Freeway Mgmt System Phase 4B Erie County	03/23/2018