

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: INTERCOUNTY PAVING ASSOCIATES LLC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261791
Current Contract Amount: \$4,257,971.91
Spending to Date: \$4,257,971.91
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,577,105.50	05/16/2012	12/31/2012	ASPHALT CONCRETE RECONSTRUCTION TOWN OF HUNTINGTON SUFFOLK COUNTY	05/16/2012

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	06/02/2013	ASPHALT CONCRETE RECONSTRUCTION TOWN OF HUNTINGTON SUFFOLK CO CO#1	08/03/2012
Amendment	\$19,566.22		ASPHALT CONCRETE RECONSTRUCTION TOWN OF HUNTINGTON SUFFOLK COUNTY CO#2	01/07/2013
Amendment	\$10,279.20		ASPHALT CONCRETE RECONSTRUCTION TOWN OF HUNTINGTON SUFFOLK COUNTY	06/18/2013
Amendment	\$15,529.73		ASPHALT CONCRETE RECONSTRUCTION TOWN OF HUNTINGTON SUFFOLK COUNTY CO#5	06/28/2013
Amendment	\$0.00	08/02/2013	ASPHALT CONCRETE RECONSTRUCTION Tn HUNTINGTON SUFFOLK CO CO#6 NCTE	06/27/2013
Amendment	\$0.00	09/02/2013	ASPHALT CONCRETE RECONST TN/HUNTINGTON SUFFOLK CO CO8 NCTE	08/29/2013
Amendment	\$18,135.56		ASPHALT CONCRETE RECONST I495 N&S SERVICE RD HUNTINGTON SUFFOLK CO CO#9	09/09/2013
Amendment	\$0.00	10/02/2013	CO #10 - NCTE - Town of Huntington - Suffolk Co.	09/23/2013

Amendment	\$0.00	10/23/2013	CO #11 - NCTE - Asphalt Concrete Reconstruction in Huntington - Suffolk Co.	11/19/2013
Amendment	\$34,993.38		CO#13 Add'l survey Asphalt Concrete Reconstruction Town of Huntington Suffolk Co	05/20/2014
Amendment	\$17,719.22		CO#14 Replace RCA Asphalt Concrete Reconstruction Town of Huntington Suffolk Co	06/18/2014
Amendment	\$0.00	07/31/2014	CO#15 NCTE Asphalt Concrete Reconstruction Town of Huntington Suffolk Co	07/02/2014
Amendment	\$10,902.73		CO#16 Repair electric line Asphalt Concrete Reconstruction Town of Huntington Suffolk Co	08/29/2014
Amendment	\$14,235.96		CO#17 Hurricane Sandy shutdown Asphalt Concrete Reconstruction Town of Huntington Suffolk Co	10/09/2014
Amendment	\$52,985.71		CO#19 Resolve Flooding DOT Yard Asphalt Concrete Reconstruction Town of Huntington Suffolk Co	11/05/2014
Amendment	\$24,941.08		CO#20 Asphalt Concrete Reconstruction Town of Huntington Suffolk Co	11/20/2014
Amendment	(\$507,560.19)		CO#22 - Clean up CO, Long Island Expw I495 Service Roads, Region 10	04/09/2015
Amendment	\$14,675.08		CO#24 - Fuel and Asphalt Price Adjustment, LIE I495 Service Roads Operational	05/29/2015
Amendment	(\$45,537.27)		CO#25 Cleanup Long Island Expw I-495 Service Roads Region 10	09/03/2015
Amendment	\$0.00	07/31/2014	FINAL ASPHALT CONCRETE RECONSTRUCTION T OF HUNTINGTON SUFFOLK CO	11/22/2016