

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: SEALAND CONTRACTORS CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263597
Current Contract Amount: \$7,172,765.07
Spending to Date: \$7,172,765.07
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$7,210,000.33	02/16/2018	06/28/2019	Asphalt concrete mill and resurface, Rte 14, Watkins Glen, Schuyler County.	02/16/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$15,008.02		CO#3 Asphalt Concrete Mill & Resurface, Route 14 Watkins Glen Schuyler County	09/13/2018
Amendment	\$183,777.16		CO#6 New HMA Removal Item	01/07/2019
Amendment	\$0.00	09/27/2019	CO# 13 NCTE	07/10/2019
Amendment	\$0.00	11/27/2019	CO#17 NCTE	10/03/2019
Amendment	\$1,028.60		CO#19 Increases and decreases	12/23/2019
Amendment	\$1,779.87		CO#20 Increased & Decreased Items Miscellaneous Paving	02/03/2020
Amendment	\$2,765.97		CO#22 Item Overruns & Underruns	03/10/2020
Amendment	\$230,381.76		CO#16 New & Increase Items	04/10/2020
Amendment	\$54,901.42		CO#24 Increases & New Items	07/31/2020
Amendment	(\$451.60)		Change order #25 item increases and decreases	09/18/2020
Amendment	\$52,621.89		CO#26 Additional work due to field conditions	06/06/2022
Amendment	\$9,810.84		CO#29 New item for concrete used in road crossings	06/15/2022
Amendment	(\$588,859.19)		CO#27 cleanup	08/31/2022