

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: D A COLLINS CONSTRUCTION CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263995
Current Contract Amount: \$12,079,842.18
Spending to Date: \$12,079,842.16
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$10,896,702.56	08/26/2019	11/30/2020	Bridge Replacement US Route 6 Over Metro North Railroad Putnam County	08/26/2019

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$66,335.70		CO#2 Additional Drainage Structure Labor	08/11/2020
Amendment	\$0.00	11/30/2021	CO#5 No cost time extension	12/03/2020
Amendment	\$75,198.09		CO#7 New items force sewer main	02/03/2021
Amendment	\$162,340.24		Change order #9 sewer drainage & water main work	06/08/2021
Amendment	\$175,430.99		CO#12 Water main pipe	10/27/2021
Amendment	\$0.00	06/30/2022	CO#15 No cost time extension	12/08/2021
Amendment	\$246,122.48		CO#14 Overruns & new items drainage structures	12/23/2021
Amendment	\$164,259.47		CO#16 Water removal & water main work	03/23/2022
Amendment	\$289,421.77		CO#17 Drainage work	08/17/2022
Amendment	\$292,890.94		CO#18 Reimbursement for delays on contractual work activities	11/02/2022
Amendment	\$700.56		CO#20 Item increases and decreases.	04/19/2023
Amendment	(\$289,560.62)		CO# 21 Decrease and credit back to NYS	03/12/2024