

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: INTERCOUNTY PAVING ASSOCIATES LLC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262842  
Current Contract Amount: \$2,071,990.90  
Spending to Date: \$2,071,990.90  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$1,946,000.00	04/20/2015	12/31/2015	NY Rts 108 & 106/107 Mill&Fill, Drainage, Traffic Signals, Signs & Pave in Huntington & Oyster Bay.	04/20/2015

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$15,497.50	12/31/2015	CO 2 new items NY Rt. 108, 106 and 107 Mill and Fill Region 10	01/08/2016
Amendment	\$0.00	05/15/2016	CO 3 No cost time extension ADDED WORK TO REPAIR BOX CULVERT ON PROJECT	01/25/2016
Amendment	\$66,470.14	05/15/2016	CO#6, Item increase, NY Rts 108,106/107, Mill, Drain, Traff Signals/Signs, Huntington & Oyster Bay	04/22/2016
Amendment	\$38,838.29	05/15/2016	CO 7 culvert replacement additional guide rail work NY 108, 106, and 107 Region 10	05/06/2016
Amendment	\$0.00	06/30/2016	CO#008, NCTE NY Rts 108&106/107 Mill&Fill, Drnge, Traffic Sigs, Signs&Pave Huntington & Oyster Bay	05/25/2016
Amendment	\$25,095.64	06/30/2016	CO#011, Rt 108 & 106/107 Mill&Fill, Drainage, Signals, Signs & Pave in Huntington & Oyster Bay.	08/15/2016
Amendment	\$50,102.00	06/30/2016	CO#012 FAW NY Rts 108&106/107 Mill&Fill Drng, Traffic Signals, Signs-Pave Huntington & Oyster Bay	12/05/2016
Amendment	(\$70,012.67)	06/30/2016	CO 13 Final cleanup change order Mill/FillNY108/107 NSP to N Marginal Region 10.	12/22/2016
Amendment	\$0.00	06/30/2016	CO Close-NY Rts 108&106/107 Mill&Fill Drainage Traffic Signals Signs&Pave in Huntington&Oyster Bay	05/25/2017