

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: YONKERS CONTRACTING CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263441
Current Contract Amount: \$47,644,974.60
Spending to Date: \$47,644,974.60
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$55,311,990.20	06/29/2017	11/30/2018	4.7miles-Asphalt Concrete Overlay-Cracked Pvmt I-684 Town of Salem Putnam and Westchester Counties	06/29/2017

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$98,000.00)	11/30/2018	CO#1 Credit for I/D 4.7 miles Asphalt Concrete Overlay-Cracked Pvmt I-684 Town of Salem	08/07/2017
Amendment	(\$3,708,728.30)		CO 11, Item price renegotiation.	09/14/2018
Amendment	(\$36,612.44)		CO#13 New Item Box Beam Median Barrier & Cleanup	09/21/2018
Amendment	(\$9.53)		CO 14 Item increases and decreases.	10/05/2018
Amendment	(\$1.25)		CO#18 New Items	12/06/2018
Amendment	\$0.00	02/21/2019	CO#20 No Cost Time Extension	12/14/2018
Amendment	(\$210.40)		CO#22 Increases & Decreases in Item Quantities	01/18/2019
Amendment	(\$35.34)		CO #23 Item increases and decreases	04/10/2019
Amendment	(\$445,289.40)		CO#25 Add New Items & Clean Up	04/30/2019
Amendment	(\$636,955.60)		CO#26 Cleanup	05/14/2019
Amendment	(\$863,597.68)		CO#27 Final Quantity Adjustments	06/13/2019
Amendment	(\$1,307,844.21)		CO#28 Adds Precast Concrete Slab Guide Railing Safety Shielding Items & Final Quantity Adjustments	09/04/2019
Amendment	(\$371,593.30)		CO#29 Cleanup	10/17/2019
Amendment	(\$198,138.15)		CO#30 Cleanup & Additional Pavement & Emergency Work	07/23/2020