

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: BOILERMATIC WELDING INDUSTRIES INC
Agency Name: State University Construction Fund
Department/Facility Name: State University Construction Fund
Contract Number: D006601
Current Contract Amount: \$4,752,054.00
Spending to Date: \$4,731,411.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,688,225.00	01/11/2021	09/18/2022	Renovation of Marine Engineering Lab at SUNY Maritime at Fort Schuyler	01/26/2021

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	10/06/2022	Correction of term dates	02/05/2021
Amendment	\$6,001.00		Change Order 1 to relocate existing generator	09/24/2021
Amendment	(\$72,000.00)		Change order #3 reduce field order allowance	11/09/2021
Amendment	\$71,498.00		Electrical feeders install in raceway	12/15/2021
Amendment	\$347.00		HVAC addition	01/21/2022
Amendment	\$23,017.00		Change order #5 provide new condenser pump	01/27/2022
Amendment	(\$7,332.00)		Credit to contract for unused overtime costs CO#6	04/07/2022
Amendment	\$33,141.00		Change orders #7, #8 and #9- various changes	09/08/2022
Amendment	(\$94,752.00)		Change order #10 is to delete generators and raise two condensing units	01/12/2023
Amendment	\$0.00	12/31/2024	Administrative contract term extension	11/10/2023
Amendment	\$103,909.00		Change order 11 is to install new doors and relocate the boiler valve controls and associated piping	01/09/2024