

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: VACRI CONSTRUCTION CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262507
Current Contract Amount: \$2,310,812.56
Spending to Date: \$2,310,812.56
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,412,000.00	02/27/2014	11/30/2015	CULVERT LINING PAVING & REPAIR BROOME & TIOGA COUNTIES	02/27/2014

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$16,200.00		CO 1 field office extension	04/25/2014
Amendment	\$186,662.52		CO#2 sub pipe designed, 63" smooth wall pipe Reg 9	10/31/2014
Amendment	\$9,253.95		OC 5 Culvert lining, invert paving and repair Drainage Region 9	03/04/2015
Amendment	(\$100.00)		CO 6 ED15-002 Temp Lane closure restrictions for major holidays item	07/17/2015
Amendment	\$12,000.00		CO 7 Extra heavy stone type 2, stabilize existing slopes, minimize future erosion region 9	08/07/2015
Amendment	\$5,616.72	11/30/2015	CO 8 Culvert Lining, Invert paving and repair New Portland cement concrete Region 9	11/06/2015
Amendment	(\$2,367.00)	11/30/2015	CO 14 clean and grade ditch line Galvanized steel end sections Region 9	02/02/2016
Amendment	\$48,922.94	11/30/2015	CO#13, New item, culvert lining paving & repair Broome & Tioga Cntys.	03/08/2016
Amendment	(\$17,276.90)	11/30/2015	CO# 16, Credit to NYS, culvert lining paving & repair, Broome & Tioga Cntys	03/21/2016
Amendment	(\$360,099.67)	11/30/2015	CO#15, Clean up CO, culvert lining paving & repair, Broome & Tioga Cntys	04/12/2016
Amendment	\$0.00	11/30/2015	Final Culvert Lining Paving & Repair Broome & Tioga Counties	11/22/2016