

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: TIOGA CONSTRUCTION COMPANY INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263000
Current Contract Amount: \$2,410,581.04
Spending to Date: \$2,410,581.04
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,182,248.39	11/27/2015	10/28/2016	Bridge replace, Dustin Rd over Kayuta Lake.	11/27/2015

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	12/16/2016	CO 1 No cost time extension Dustin Rd over Kayuta Lake Bridge	11/02/2016
Amendment	\$0.00	06/30/2017	CO#4 NCTE Bridge replacement Dustin Rd over Kayuta Lake Oneida County	05/04/2017
Amendment	\$0.00	12/15/2017	CO #5 Extension Of Time Dustin Rd over Kayuta Lake Replacement Region 2	01/04/2018
Amendment	\$145,649.80		CO#6 Retaining wall Bridge replacement Dustin Rd over Kayuta Lake Oneida County	03/07/2018
Amendment	\$19,835.67		CO#7 Bridge Replacement Dustin Rd over Kayuta Lake Oneida County	03/20/2018
Amendment	\$35,539.82		CO#8 New Items	03/13/2019
Amendment	(\$2,259.25)		CO #10 Item increases and decreases.	03/22/2019
Amendment	\$38,177.61		CO#11 New Items Kayuta Lake Bridge Replacement Project	04/10/2019
Amendment	(\$8,021.01)		CO#12 New Increases & Decreases In Item Quantities	07/17/2019
Amendment	(\$589.99)		CO#13 Item Quantity Decreases Kayuta Lake Bridge Replacement	08/06/2019