

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: HARRISON & BURROWES BRIDGE CONSTRUCTORS INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262930
Current Contract Amount: \$16,201,920.57
Spending to Date: \$16,201,920.52
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$16,010,378.16	12/23/2015	06/30/2018	Replace 6 bridges, various locations, Region 1.	12/23/2015

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$5,620.74	06/30/2018	CO# 010, Overturning Beams, Replace 6 bridges, various locations, Region 1.	02/17/2017
Amendment	\$8,449.77	06/30/2018	CO#16, New item, replace 6 bridges, various locations, Region 1	02/28/2017
Amendment	\$40,644.54	06/30/2018	CO#17-Increases-Replace 6 Bridges, Various Locations, Region 1	03/13/2017
Amendment	\$1,596.26	06/30/2018	CO\$ 15 FA New item Site 1A/B Conduit Reinforcing Replacemt of 6 Brid Var Loc in Region 1	04/14/2017
Amendment	\$91,593.20	06/30/2018	CO #018 - Existing Item Overru	05/04/2017
Amendment	\$18,294.68	06/30/2018	CO#11, FAW, new items, Replace 6 bridges, various locations, Region 1.	05/15/2017
Amendment	\$42,106.63	06/30/2018	CO 21 Replacement of 6 bridges various location Region 1	06/09/2017
Amendment	\$5,718.18	06/30/2018	CO#26 Item Overrun/Underrun Replacement of 6 Bridges at Various Locations in Region 1	06/28/2017
Amendment	\$39,145.93	06/30/2018	CO #25 Item Increases Replacement of 6 Bridges Various Locations Existing Region 1	08/04/2017
Amendment	\$4,340.00		CO#29 New/Decrease Items Replace 6 bridges, Various Locations, Region 1	10/18/2017
Amendment	\$21,712.98		CO#23 New Item Replace 6 Bridges Various Locations, Region 1	11/03/2017
Amendment	(\$17,795.05)		CO#31 New/Inc/Decrease Items Replace 6 Bridges at Various Locations, Region 1	11/10/2017

Amendment	\$211,575.83		CO#32 Increase Items Replace 6 Bridges, Various Locations, Region 1	01/02/2018
Amendment	\$3,998.68		CO#38 New Item Replace 6 Bridges, Various Locations, Region 1	01/23/2018
Amendment	\$28,573.23		CO#36 New/Increase Items Replace 6 Bridges, Various Locations, Region 1	02/01/2018
Amendment	\$2,100.00		CO#14-New Item-Replace 6 Bridges, Various Locations, Region 1	02/20/2018
Amendment	(\$11,036.14)		CO#39 Inc/Decrease Items 6 Bridge Replacements, Various Locations Region 1	03/05/2018
Amendment	\$1,488.68		CO#41, FAW, replace 6 bridges, various locations, Region 1	03/13/2018
Amendment	(\$1,767.40)		CO#42- Increase/Decreases-Replace 6 Bridges, Various Locations, Region 1	03/22/2018
Amendment	(\$64,933.79)		CO#43-New Item-Replace 6 Bridges, Various Locations, Region 1	04/13/2018
Amendment	(\$74,874.66)		CO#44, Final, replace 6 bridges, various locations, Region 1.	04/24/2018
Amendment	(\$82,167.73)		CO#45, final underrun.	05/04/2018
Amendment	(\$8,398.20)		CO#47, Clean up CO for multiple sites.	05/14/2018
Amendment	\$25,608.90		CO#48, New items and decreases	05/23/2018
Amendment	\$38,506.95		CO#49, New item	06/05/2018
Amendment	\$12,456.00		CO#50, New item.	06/15/2018
Amendment	(\$50,480.31)		CO 51, Final	06/25/2018
Amendment	(\$13,604.93)		CO #052 - CO Final	07/10/2018
Amendment	(\$2,505.41)		CO#46, Item overruns.	07/23/2018
Amendment	(\$76,434.15)		CO#53 Cleanup	08/01/2018
Amendment	(\$19,770.27)		CO#55 New/Inc/Dec Items Replace 6 Bridges Various Locations Region 1	08/15/2018
Amendment	\$44,110.80		CO#57 Modifications to Girders for Changed Diaphragms	08/24/2018
Amendment	(\$12,541.97)		CO#58, Item increases and decreases.	08/30/2018
Amendment	(\$19,789.56)		CO#13 Cleanup	12/07/2018