

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: EL SOL CONTRACTING ES II ENTERPRISES JV
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262963
Current Contract Amount: \$81,144,330.51
Spending to Date: \$81,144,330.51
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$52,841,785.00	04/18/2016	03/31/2018	Best Value Proj of Bridge Repairs on the Gowanus Expressway (I-278)	04/18/2016

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	05/10/2018	CO#2 NCTE Best Value Proj of Bridge Repairs on the Gowanus Expressway (I-278)	06/22/2016
Amendment	\$0.00	05/10/2018	CO#1 New fiscal share 02 Best Value Proj of Bridge Repairs on the Gowanus Expressway (I-278)	06/30/2016
Amendment	\$750,000.00	05/10/2018	CO 2 Gowanus Expressway Emergency Repairs Movable Conc traffic/transp Latrl movmnt BarrierRegion 11	05/25/2017
Amendment	(\$10.00)		CO#4 New/Increase Items Gowanus Expressway Emergency Repairs, Union County	12/20/2017
Amendment	\$3,253,560.00		CO#5, Best Value Proj of Bridge Repairs on the Gowanus Expressway (I-278)	02/06/2018
Amendment	\$0.00	07/31/2019	CO#2, NCTE, Best Value Proj of Bridge Repairs on the Gowanus Expressway (I-278)	04/17/2018
Amendment	(\$1.00)		CO#9, Item increases and decreases.	05/23/2018
Amendment	(\$421.00)		CO#13, Item overruns/underruns.	07/23/2018
Amendment	(\$36,774.02)		CO#14 Overruns & Underruns	08/14/2018
Amendment	(\$261,534.80)		CO#15 Cleanup	08/24/2018
Amendment	\$4,416,389.00		CO #6 Item Increases PM Work Zone Traffic Control HOV Machine	09/14/2018
Amendment	(\$110.00)		CO 16 Added HOV work	09/26/2018

Amendment	(\$250.00)		CO#18 Add Traffic Control Item	10/30/2018
Amendment	\$3,550,000.00		CO#17 Increase Traffic Control Items	11/30/2018
Amendment	(\$1,717.40)		CO#19 Increase/Decrease Item Quantities	12/14/2018
Amendment	\$3,032,000.00		CO #20 Additional Traffic Control & HOV Operation	03/28/2019
Amendment	\$0.00	12/31/2019	CO#22 NCTE	06/27/2019
Amendment	\$2,382,900.00		CO#21 Gowanus Expressway Emergency Repairs	08/29/2019
Amendment	\$1,553,950.00		CO#23 Item Quantity Increases Expressway Emergency Repairs	11/21/2019
Amendment	\$0.00	03/31/2020	CO#24 NCTE	12/19/2019
Amendment	\$1,519,300.00		CO#25 Additional WZTC	01/14/2020
Amendment	\$1,588,600.00		CO#26 Increased Item Quantities Traffic Control	03/24/2020
Amendment	\$0.00	07/31/2020	CO#27 NCTE	03/26/2020
Amendment	\$1,932,450.00		CO#28 Increase Traffic Control Items	05/28/2020
Amendment	\$0.00	02/28/2021	CO#29 NCTE	07/21/2020
Amendment	\$3,025,082.00		CO#33 Item increases HOV items extended	09/09/2020
Amendment	\$3,697,135.00		CO#31 HOV operations increase	12/30/2020
Amendment	\$0.00	05/31/2021	CO#32 Not cost time estension	01/12/2021
Amendment	(\$2,098,002.27)		CO#33 New item contractor charges & item decreases	11/15/2021