

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: A SERVIDONE INC-B ANTHONY CONSTRUCTION CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263098
Current Contract Amount: \$5,395,059.61
Spending to Date: \$5,395,059.61
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,870,999.22	04/19/2016	12/31/2016	Bridge replace (comp girder), Rte 28, Shandaken, Ulster County	04/19/2016

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$440,000.00	12/31/2016	CO# 005, Force Account, Bridge replace (comp girder), Rte 28, Shandaken, Ulster County	08/19/2016
Amendment	\$3,074.42	12/31/2016	CO# 004, Storage of Beams, Bridge replace (comp girder), Rte 28, Shandaken, Ulster County	08/29/2016
Amendment	\$36,377.16	12/31/2016	CO# 006, Clean up Styrofoam, Bridge replace (comp girder), Rte 28, Shandaken, Ulster County	09/12/2016
Amendment	\$21,663.14	12/31/2016	CO# 008, Earthwork, Bridge replace (comp girder), Rte 28, Shandaken, Ulster County	12/02/2016
Amendment	\$12,856.34	12/31/2016	CO#009 Bridge replace (comp girder), Rte 28, Shandaken, Ulster County	12/21/2016
Amendment	\$18,222.23	12/31/2016	CO#011 New Item Bridge replace (comp girder), Rte 28, Shandaken, Ulster County	01/19/2017
Amendment	(\$1,833.19)	12/31/2016	CO# 012, Earthwork, Bridge replace (comp girder), Rte 28, Shandaken, Ulster County	03/23/2017
Amendment	\$9,308.86	12/31/2016	CO#13 Standing Trees Impact Bridge Replace (comp girder) Rte 28 Shandaken Ulster County	04/28/2017
Amendment	(\$4,961.05)	12/31/2016	CO#14 Cleanup Bridge Replace (comp girder) Rte 28 Shandaken Ulster County	05/11/2017

Amendment	(\$10,647.52)		CO#15 Bridge Replace (comp girder) Rte 28 Shandaken Ulster County	12/08/2017
-----------	---------------	--	--	------------