

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: ECONOMY PAVING CO INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D263302  
Current Contract Amount: \$10,303,739.55  
Spending to Date: \$10,303,739.55  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$10,460,460.40	03/27/2017	12/31/2018	Replacement of Rte 34 Bridges (composite girder) over Cayuga Creek & Norfolk Southern RR, Tioga Co.	03/27/2017

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$118,540.52		CO#1 New Items Replacement of Rte. 34 Bridges Schuyler, Chemung and Tioga	09/01/2017
Amendment	(\$22,701.08)		CO#2 Value Engineering Change Proposal #1 Replacement of Rte 34 Bridges Tioga County	10/11/2017
Amendment	(\$35,757.40)		CO#4 VECF Cayuta Creek End Abutmt Rplmt of Rte 34 Bridges over Cayuga Crk & Norfolk Southern RR Tioga	10/23/2017
Amendment	\$77,705.34		CO#5 Change Sheeting Walls to Soldier Pile & Lagging Walls Rplcmnt of Rte 34 Bridges Tioga Co	12/05/2017
Amendment	(\$59,214.60)		CO#6 VECF NSRR End Abutmt Rplcmnt of Rte 34 Bridges over Cayuga Creek & Norfolk Southern RR Tioga Co	01/08/2018
Amendment	\$20,667.31		CO#8 New Winter Stabilization	05/07/2018
Amendment	\$0.00	08/24/2019	CO#10 NCTE	02/04/2019
Amendment	\$65,481.96		CO#12 New Items Route 34 Cayuta Creek	05/10/2019
Amendment	\$5,483.83		CO#13 Route 34 Norfolk Southern RR & Cayuta Creek	07/10/2019
Amendment	\$18,369.40		CO#15 Perforated Under Drain Pipe & Right of Way Fencing	07/30/2019
Amendment	\$193,720.73		CO#20 Additional Quantities To Existing Items	11/14/2019

Amendment	(\$595,742.42)		CO#21 Clean Up Overruns & Underruns & Engineering Charges	05/27/2020
Amendment	\$56,725.56		CO#22 Partial engineering charge reimbursement	12/15/2020