

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: RIFENBURG CONSTRUCTION INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263603
Current Contract Amount: \$5,719,439.82
Spending to Date: \$5,719,439.82
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$5,795,562.00	05/11/2018	12/31/2019	Comm Vehicle Inspection&Hwy Safety Ops Facility I-87 T/O Champlain Clinton CO (Site Construction)	05/11/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$5,670.50		CO#1 NYS Commercial Vehicle Inspection Facility Clinton County	09/06/2018
Amendment	\$47,753.81		CO#4 Extra Asbestos Work	10/25/2018
Amendment	\$59,996.00		CO#3 Items Increased for Sewer Line	12/10/2018
Amendment	\$32,651.85		CO#2 Waterlines Installation & Hydrant Adjustments	01/18/2019
Amendment	\$24,030.50		CO #5 Item increase and new items	02/04/2019
Amendment	\$84,917.53		CO#6 New Items Commercial Vehicle Inspection & Hwy. Safety Operations	05/01/2019
Amendment	\$15,702.78		CO#8 Grinder Pumps & Box Beam Guiderail Items Added	06/21/2019
Amendment	\$34,009.07		CO#10 New & Increased Items Excavation Waterproofing & Structural Work	12/06/2019
Amendment	\$6,257.56		CO#9 New Dumpster Pad & Fencing	12/24/2019
Amendment	\$41,342.53		CO#11 New Increased & Decreased Items Utility Changes	02/03/2020
Amendment	\$0.00	01/31/2020	CO#14 NCTE	02/19/2020
Amendment	\$0.00	02/29/2020	CO#15 NCTE	04/21/2020
Amendment	\$45,968.36	03/31/2020	CO#12 New Increased & Decreased Concrete Item Quantities	05/14/2020

Amendment	\$38,378.95		CO16# Trench & Culvert Price Adjustment	05/28/2020
Amendment	(\$528,778.11)		CO#13 Cleanup	07/17/2020
Amendment	\$15,976.49		CO#17 Final Fuel & Asphalt Adjustment	08/28/2020