

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: CONCRETE APPLIED TECHNOLOGIES CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263779
Current Contract Amount: \$6,123,181.61
Spending to Date: \$6,123,181.61
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$1,951,749.00	10/24/2018	12/30/2021	Signal Requirements Region 5	10/24/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$29,390.93		CO#1 New Item Traffic Signal Pole Mast Arm 51 ft to 75 ft	03/01/2019
Amendment	\$562,800.00		CO#2 Increase in Quantities for Conduit Excavation Inductance Loop Wire & Installation	07/23/2019
Amendment	\$652,900.00		CO#3 Item Increases	08/27/2019
Amendment	\$14,521.91		CO#4 Add New Traffic Signal Items	10/01/2019
Amendment	\$96,985.84		CO#5 New & Increased Items Where & When Traffic Signal Requirements	03/20/2020
Amendment	\$237,643.09		Change order #6 increase in quantities and new items	10/06/2020
Amendment	\$270,004.11		CO#7 New traffic signals and item quantity increases	11/02/2020
Amendment	\$290,168.41		CO#8 Additional signal requirements	12/21/2020
Amendment	\$558,396.84		Change order #9 new traffic signal installation and equipment	03/12/2021
Amendment	\$2,362,259.63		Change order #10 adding & increasing items 11 new work orders	07/26/2021
Amendment	\$449,103.77		CO#11 New items for generator transfer switches & colored & imprinted concrete sidewalk	12/08/2021
Amendment	\$0.00	06/30/2022	CO#12 No cost time extension	01/03/2022
Amendment	\$2.12		CO#13 item increases & decreases	02/22/2023
Amendment	(\$1,352,744.04)		CO#14 Cleanup	08/21/2023