

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: PECKHAM ROAD CORP  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D263869  
Current Contract Amount: \$18,682,013.30  
Spending to Date: \$18,682,013.30  
Contract Type: Construction - Building

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$15,105,120.00	03/05/2019	06/14/2020	Pavement Rehabilitation Route 28 Towns Arietta Inlet Indian Lake & Long Lake Hamilton County	03/05/2019

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$860,735.67		CO#3 New Items Pavement Rehab	10/09/2019
Amendment	\$220,538.51		CO#5 Additional Existing Items & WZTC	11/07/2019
Amendment	\$595,372.12		CO#7 New Topsoil Added & Increase for Various Other Items	12/16/2019
Amendment	\$1,769,393.81		CO#9 New Pavement & Guide Rail Items	07/17/2020
Amendment	\$0.00	09/11/2020	CO#13 NCTE	08/06/2020
Amendment	\$13,317.74		Change order #11 Item increases	09/08/2020
Amendment	\$0.00	09/25/2020	CO#14 NCTE	09/22/2020
Amendment	\$58,150.40		CO#12 New Item Traffic Control	10/06/2020
Amendment	\$197,686.78		CO#15 Item increases and decreases in drainage and shoulder back up material	11/24/2020
Amendment	(\$127,464.39)		Change order #17 increased and decreased pavement items	02/02/2021
Amendment	(\$10,837.34)		Change order #16 cleanup	03/12/2021