

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: LEVIATHAN MECHANICAL CORP
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: DQ1748P
Current Contract Amount: \$1,052,681.00
Spending to Date: \$1,029,533.00
Contract Type: Construction - Building

Contract Information

| Transaction Type | Transaction Amount | Start Date | End Date | Description | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---|---------------------------------|
| Original Contract | \$929,000.00 | 06/17/2019 | 03/25/2020 | Replace Water Heaters Bldgs. 40 & 41 Creedmoor Psychiatric Ctr. Queens County | 06/17/2019 |

Contract Amendment Information

| Transaction Type | Transaction Amount | Amended End Date | Description | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|--|---------------------------------|
| Amendment | \$62,822.00 | 07/25/2020 | CO#1 74534 TE & Relocate Water Heaters | 04/22/2020 |
| Amendment | \$4,189.00 | | CO#2 74624 Claim Settlement | 05/25/2020 |
| Amendment | \$0.00 | 08/25/2020 | CO#3 75054 NCTE | 08/25/2020 |
| Amendment | \$37,588.00 | | CO#4 75136 replace thermostatic mixing valve with an electronic mixing valve | 10/09/2020 |
| Amendment | \$0.00 | 12/16/2020 | CO#5 75136A no cost time extension | 11/18/2020 |
| Amendment | \$0.00 | 04/26/2021 | CO#6 75136B No cost time extension | 03/05/2021 |
| Amendment | (\$1,341.00) | | CO#7 76136C Amend the value of CO 75136 replace thermostatic mixing valve | 08/06/2021 |
| Amendment | \$20,423.00 | | CO#8 76966 Delay claim reimbursement for heater costs | 04/04/2022 |
| Amendment | \$0.00 | 05/17/2021 | Co #9 77096 No cost time extension | 04/13/2022 |