

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: UNITED FENCE AND GUARD RAIL CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D264028
Current Contract Amount: \$3,457,550.22
Spending to Date: \$3,457,550.21
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,947,805.00	10/11/2019	04/21/2022	Sign Requirements Contract Sign Repair & Installation Nassau & Suffolk Counties Region 10	10/11/2019

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$35,000.00		CO#1 Item Increases for Painting Back of Sign Panels & Sign Post for Ground Mounted Signs	08/04/2020
Amendment	\$46,800.00		CO#2 Additional High Capacity Type A Sign Posts with Soil Plates	10/21/2020
Amendment	\$154,000.00		CO#3 Increases to sign items	11/25/2020
Amendment	\$6,600.00		CO#6 Increases & decrease	08/03/2021
Amendment	\$171,000.00		CO#7 High visibility ground mounted sign panels & reinstall guide sign posts & paint back of signs	11/30/2021
Amendment	\$29,675.00		CO#8 Quantity adjustments for field conditions	01/21/2022
Amendment	\$106,416.64		CO# 9 new sign installation payment item	04/11/2022
Amendment	\$60,864.91		CO#10 High visibility ground mounted sign panel	06/27/2022
Amendment	(\$100,611.33)		CO#11 Item increases and decreases	04/28/2023