

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: CRANE HOGAN STRUCTURAL SYSTEMS INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D264077
Current Contract Amount: \$18,110,799.91
Spending to Date: \$18,110,799.91
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$18,999,949.49	12/20/2019	11/30/2020	Empire State Trail Extension Bike Lanes & Sidewalks Erie Boulevard East Section Onondaga County	12/20/2019

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	07/31/2021	CO#3 NCTE	11/10/2020
Amendment	\$171,109.99		CO#5 item increases & decreases	06/18/2021
Amendment	\$18,691.20		Change order #7 additional excavation and disposal	06/30/2021
Amendment	\$0.00	08/31/2021	CO#8 No cost time extension	08/05/2021
Amendment	\$0.00	10/30/2021	CO# 10 No cost time extension	10/27/2021
Amendment	\$0.00	11/30/2021	CO # 13 No cost time extension	11/08/2021
Amendment	\$0.00	06/30/2022	CO#14 No Cist time extension	12/03/2021
Amendment	\$10,061.35		CO#11 Final quantity adjustments for drainage work	12/13/2021
Amendment	\$6,669.52		CO#12 New item embankment in place due to overrun	12/30/2021
Amendment	(\$1,097,132.24)		CO#15 provide credits	02/18/2022
Amendment	\$1,450.60		CO#16 adjust pavement marking quantities	12/07/2022