

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: WILLIAM H LANE INC
Agency Name: State University Construction Fund
Department/Facility Name: State University Construction Fund
Contract Number: D006564
Current Contract Amount: \$2,846,072.00
Spending to Date: \$2,846,072.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,581,000.00	08/31/2020	08/31/2022	Data center in computer center building renovation at Binghamton campus	09/01/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$732.00		Change order to add door to temporary fire-rated walls	01/28/2021
Amendment	\$5,472.00		Change order for door hardware revisions for campus access and security requirements	02/10/2021
Amendment	\$41,336.00		Change orders to replace adjacent circuit breaker and revise curtain containment system	03/25/2021
Amendment	\$233,132.00		Change order to reinforce fireproofing in ceiling and roof mechanical units	04/23/2021
Amendment	\$3,443.00		Change order #6 abate spray on fireproofing in ceiling plenum space	05/18/2021
Amendment	(\$8,679.00)		Change order 7 - UPS installation phasing revision	07/16/2021
Amendment	\$6,095.00		Change order 8 - replace existing G-07 doors and associated hardware	10/19/2021
Amendment	\$77,836.00		Change order #9 asbestos abatement	10/29/2021
Amendment	\$12,671.00		Change orders 10 & 11 - abatement portion of fireproofing previously done	12/14/2021
Amendment	\$5,832.00		Change order 12 - connection for monitoring emergency power status of data center	03/28/2022
Amendment	(\$138,078.00)		Change order #13 reduce contract field order allowance from \$156,000 to \$17,922	05/18/2022

Amendment	\$24,485.00		Change order #14 new balancing valves on the internal CRAC units	06/07/2022
Amendment	\$795.00		Change order #15 bond and insurance premium adjustment	06/30/2022