

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: HOOSICK VALLEY CONTRACTORS INC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D46133C
Current Contract Amount: \$7,187,855.00
Spending to Date: \$6,746,473.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$6,741,800.00	08/24/2020	10/04/2022	New classrooms & office spaces Bldg 45 Greene Correctional Facility Greene County	08/24/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$11,881.00		CO#1 75226 interior viewing window	11/19/2020
Amendment	\$0.00	03/02/2023	Change order #2 75790 no cost time extension	05/03/2021
Amendment	(\$25,065.00)		CO#3 75957 remove sheeting from design & foundation redesign	06/22/2021
Amendment	\$0.00	04/07/2023	CO#4 77202 No cost time extension	04/29/2022
Amendment	(\$9,947.00)		CO #5 77730 credit for storm piping	10/25/2022
Amendment	\$20,000.00	03/23/2023	CO 6 77974 Project end date modification and funding for overtime work	11/25/2022
Amendment	\$28,596.00		CO#7 78152 Material storage compensation	12/30/2022
Amendment	\$2,173.00		CO#8 claim additional underground utility markings	01/19/2023
Amendment	(\$22,458.00)		CO# 9 78267 Decreases in labor and materials	05/16/2023
Amendment	\$16,869.00		CO#10 78534 Delay Claim	06/07/2023
Amendment	\$0.00	06/20/2023	CO#12 78566 No cost time extension	06/15/2023
Amendment	(\$17,376.00)		CO#11 77974A Credit	07/07/2023
Amendment	\$0.00	10/15/2023	CO#13 78992 no cost time extension	07/21/2023
Amendment	\$441,382.00		CO #14 78932 Detention hardware material & classroom gate controls	03/20/2024