

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: TARTAGLIA RAILROAD SERVICES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D264260
Current Contract Amount: \$19,839,342.33
Spending to Date: \$19,839,342.33
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$19,138,163.46	08/25/2020	11/30/2021	Adirondack RR restoration approx 85 miles Franklin Hamilton Herkimer Oneida St Lawrence Counties	08/25/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$12,559.07		CO#1 New item for ultrasonic rail testing	07/20/2021
Amendment	\$337,900.00		CO#3 Remove & dispose crossties & distribute install re lay ties salvaged from track removal project	09/02/2021
Amendment	\$174,440.29		C #2 new items for remove & install rail ties & ballast & dismantle beaver dam & re-lay ties	10/20/2021
Amendment	\$0.00	09/16/2022	CO #5 no cost time extension	11/22/2021
Amendment	\$28,407.33		CO#6 New item	05/23/2022
Amendment	\$38,883.75		CHANGE ORDER 7 item increases for inspection vehicle & track removal	06/10/2022
Amendment	\$0.00	11/30/2022	CO#10 No cost time extension	09/15/2022
Amendment	\$1,655.95		CO#9 add 8 inch plastic drainage pipe	12/16/2022
Amendment	\$15,511.27		CO 13 New item for ultra sonic testing	01/25/2023
Amendment	\$286,707.31		CO#14 Item increases & decreases	02/08/2023
Amendment	\$2,801.70		CO#15 renegotiated jointed rail replacement & ditching work major items & item decreases	03/22/2023
Amendment	\$16,631.97		CO#16 Increases and decreases in items	05/31/2023
Amendment	\$42,538.51		CO#17 2 new force account items for washout repair & pipe removal	08/30/2023
Amendment	(\$256,858.28)		CO #18 Item increases & decreases	10/03/2023

