

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: W M SCHULTZ CONSTRUCTION INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D261522  
Current Contract Amount: \$5,695,525.24  
Spending to Date: \$5,695,525.24  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$6,813.02		bridge replacement Rte 30 over Kenneyto Creek Mayfield Fulton Co. CO 42	05/03/2012
Amendment	\$16,133.89		ADDITIONAL SIGNS & STRIPING IT CO36	06/22/2012
Amendment	\$1,825.83		FAW - ELECTRICAL SERVICES co 35	07/17/2012
Amendment	\$0.00	07/31/2012	EXTENSION OF TIME	07/31/2012
Amendment	\$18,000.00		EXCAVATION - EXISTING CO 037	08/29/2012
Amendment	\$0.00	08/15/2012	EXTENSION OF TIME	09/04/2012
Amendment	\$5,450.00		LANDSCAPE	10/17/2012
Amendment	\$19,951.86		PAVING ITEMS	10/29/2012
Amendment	\$52,020.12		MISCELLANEOUS OVERRUNS	11/14/2012
Amendment	\$18,988.29		BRIDGE ITEMS/LACORTE SERVICE/R	11/27/2012
Amendment	\$18,486.41		MEDIUM STONE/ WASHOUT REPAIR	12/13/2012
Amendment	\$37,874.27		ASPHALT ADJ./MIARDS/POST & RAI	01/07/2013
Amendment	\$6,272.39		MISC. OVERRUNS	01/23/2013
Amendment	\$7,584.46		BRIDGE ITEMS	02/06/2013
Amendment	(\$70,159.67)		decreases, and increase traffic control Co 49	02/14/2013
Amendment	(\$66,570.00)		EXTRA WORK AND FINAL QUANTITY	02/26/2013
Amendment	(\$158,667.10)		FINAL QUANTITY CLEANUP	03/06/2013