

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: TIOGA CONSTRUCTION COMPANY INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262717
Current Contract Amount: \$5,540,514.58
Spending to Date: \$5,540,514.58
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$5,491,484.50	05/27/2015	11/30/2016	BRIDGE REPLACEMENT RT 8/28 OVER WEST CANADA CREEK T. RUSSIA & DEERFIELD	05/27/2015

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	11/30/2016	CO#007 Temporary Lane Closure Restrictions, ED-15-002, Rt 8/28 Over West Canada Creek, Region 2	02/24/2016
Amendment	\$6,300.84	11/30/2016	CO 1, Inc/Dec, Bridge Replacement RT 8/28 Over West Canada Creek, Region 2	03/14/2016
Amendment	\$151,734.02	11/30/2016	CO#6-Increases/New Items-Bridge Replacement Rte 8/28 over West Canada Creek T. Russia & Deerfield	03/29/2016
Amendment	\$46,990.83	11/30/2016	CO# 012, CLAIM, BRIDGE REPLACEMENT RT 8/28 OVER WEST CANADA CREEK T. RUSSIA & DEERFIELD	08/24/2016
Amendment	\$15,194.60	11/30/2016	CO# 003, WALL, BRIDGE REPLACEMENT RT 8/28 OVER WEST CANADA CREEK T. RUSSIA & DEERFIELD	12/20/2016
Amendment	\$14,134.46	11/30/2016	CO# 015, WATER MAIN, BRIDGE REPLACEMENT RT 8/28 OVER WEST CANADA CREEK T. RUSSIA & DEERFIELD	01/13/2017
Amendment	(\$7,190.27)	11/30/2016	CO#18, Item incr/decr, bridge replace Rrt 8/28 over W. Canada Creek.	02/16/2017

Amendment	\$0.00	06/30/2017	CO# 20 NCTEInstall Abutmt Weep Drain & Well Pts Brid Rplmt Rt8/28 over W Canada Crk Herkimer Oneida	04/19/2017
Amendment	(\$178,134.40)	06/30/2017	CO22 CleanUp Bridge Replcmnt Rte8/28 Over West Canada Creek T. of Russia & Deerfield Herkimer County	07/13/2017