

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: BETTE & CRING LLC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262785
Current Contract Amount: \$7,400,375.56
Spending to Date: \$7,400,375.56
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$7,729,067.00	01/29/2015	11/30/2016	REPLACEMENT OF 3 BRIDGES ON US ROUTE 20 OVER KINDERHOOD CREEK, RENS.CO.	02/03/2015

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$36,823.08		CO# 1 New Striping Items Replacemt of 3 Bridges Rte 20 over Kinderhood Creek Rens Co.	05/13/2015
Amendment	\$967.23		CO# 2 New item-Traffic Control Replacemt of 3 bridges Rte 20 over Kinderhook Reg. 1	05/18/2015
Amendment	\$1,683.19		CO#5. New item, replacement of 3 bridges on us Rte 20 over Kinderhood Creek, Rens.Cnty.	07/08/2015
Amendment	(\$2,000.00)		CO#11, New Items, replace 3 bridges on US Rte 20, Kinderhood Creek, Rens. Cnty.	12/10/2015
Amendment	\$58,023.34	11/30/2016	CO# 13, Item renegotiate, replace, 3 bridges, Route 20 over Kinderhood Creek, Rens.Cnty.	03/21/2016
Amendment	\$0.00	12/30/2016	CO#16, NCTE, replace 3 bridges on US Route 20 over Kinderhood Creek, Rens.Cnty.	12/06/2016
Amendment	(\$11,680.10)	12/30/2016	CO# 18 Increase & Decrease Qntys Replacemt of 3 Bridges on US Rte 20 Over Kinderhood Creek Rens. Co.	12/27/2016
Amendment	(\$2,207.75)	12/30/2016	CO 17 New Item/Overrun/Underrun Items Replace 3 Bridges US Rte 20 Kinderhook Region 1	01/06/2017
Amendment	(\$410,300.43)	12/30/2016	CO#020 New item/Decreases - Replcmnt of 3 Bridges US Rt 20 Over Kinderhook Creek, Rens. Co	01/30/2017