

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: CRANE HOGAN STRUCTURAL SYSTEMS INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262945
Current Contract Amount: \$8,797,381.00
Spending to Date: \$8,797,381.00
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$8,227,086.27	07/15/2015	10/01/2016	REHAB NB&SB BRIDGES I81 & PAINTING TWO BRIDGES OVER ONEIDA RIVER, ONONDAGA & OSWEGO CO	07/15/2015

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	10/31/2017	CO# 001, NCTE,REHAB NB&SB BRIDGES I81 & PAINTING TWO BRIDGES OVER ONEIDA RIVER, ONONDAGA & OSWEGO CO	01/05/2016
Amendment	\$290,888.03	10/31/2017	CO#3 Rehab NB & SB Bridges I-81 & Painting Two Bridges over Oneida River Onondaga & Oswego Cos	04/15/2016
Amendment	\$6,304.22	10/31/2017	CO# 005, FAW, REHAB NB&SB BRIDGES I81 & PAINTING TWO BRIDGES OVER ONEIDA RIVER, ONONDAGA & OSWEGO CO	12/19/2016
Amendment	\$71,814.85		CO#7 New Items Rehab & Painting NB & SB Bridges I-81 Over Oneida River Onondaga & Oswego County	08/31/2017
Amendment	\$67,324.85		CO#9 New Items Rehab NB/SB Bridge I-81 Over Oneida River Channel, Onondaga & Oswego Counties	09/14/2017
Amendment	\$0.00	06/30/2018	CO#14 NCTE I-81 NB & SB Over Oneida River Channel, Onondaga & Oswego Counties	09/26/2017
Amendment	\$750,000.00		CO#12 New items Bridge Rehab & Painting I-81 Oneida River Channel, Onondaga & Oswego County	10/06/2017

Amendment	\$18,143.23		CO#11 New Items Rehab NB&SB Bridges over Oneida River, Onondaga & Oswego County	11/09/2017
Amendment	\$7,696.62		CO#15 I81 Rehab. & Painting Bridges NB & SB Over Oneida River, Onondaga & Oswego County	11/20/2017
Amendment	\$1,329.85		CO#17 New Item Bridge Rehab & Painting I-81 Oneida River, Onondaga & Oswego Counties	02/02/2018
Amendment	\$14,635.57		CO#19 Rehab Bridges I-81 & Painting 2 Bridges Over Oneida River Onondaga & Oswego Counties	08/13/2018
Amendment	(\$21,946.45)		CO#21 Cleanup	08/21/2018
Amendment	\$9,719.12		CO#22 Raise Drainage & Reset Curb	08/30/2018
Amendment	\$57,134.00		CO#24 Increase Delineators	09/28/2018
Amendment	\$837.04		CO 25 New Item	11/30/2018
Amendment	\$798.00		CO#26 Item Increases	05/21/2019
Amendment	(\$704,384.20)		CO#27 Cleanup	08/22/2019