

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: TUTOR PERINI CORPORATION
 Authority Name: Thruway Authority
 Department/Facility Name: New York State Thruway Authority
 Contract Number: D213881
 Current Contract Amount: \$144,338,039.88
 Spending to Date: \$0.00
 Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$600.00)		TAPPAN ZEE BRIDGE DECK REPAIR	07/06/2012
Amendment	(\$0.07)		TAPPAN ZEE BRIDGE DECK REPAIR CONTRACT CO #2 Addt'l structural steel	04/11/2013
Amendment	(\$0.04)		TAPPAN ZEE BRIDGE DECK REPAIR CONTRACT #2 OOC#3	06/20/2013
Amendment	\$0.00	07/31/2013	Contract 2; CO#4 -Tappan Zee Bridge Deck Repair - NCTE - Westchester & Rockland Co.	07/16/2013
Amendment	\$0.00	08/16/2013	TAPPAN ZEE BRIDGE DECK REPAIR CO NCTE SUPERSTORM SANDY WORK	08/29/2013
Amendment	(\$8.08)		seq 6,OOC #4 - Increases due to Sandy - Tappan Zee Bridge Deck Repair, contract #2 - (TANY10-9B)	12/10/2013
Amendment	(\$1,895.33)		seq 7,OOC #5- increase for Structural Steel, Rivets and Fencing	12/10/2013
Amendment	(\$0.07)		seq 8,OOC#6- increase for stringers; diaphragm; exodermic panel repairs	12/10/2013
Amendment	(\$0.52)		CO#7 add 942.1009 & 960.1009- Tappan Zee Bridge Deck Repair- Westchester, Rockland Cos.	02/05/2014
Amendment	(\$17,925.46)		CO#8,seq 10-add 9,decr 3 items-Tappan Zee Bridge Deck Repair- Westchester, Rockland Cos. TANY10-9B	04/09/2014
Amendment	(\$3,966.29)		CO#9,seq 11-add 38, incr 10,decr 1-Tappan Zee Bridge Deck Repair-Westchester,Rockland Cos. TANY10-9B	04/08/2014

Amendment	(\$370.92)		OOC#10 incr/decr, TAPPAN ZEE BRIDGE DECK REPAIR	09/30/2014
Amendment	(\$4,413,893.34)		SEQ 13, TAPPAN ZEE BRIDGE DECK REPAIR	05/01/2015